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Title Section 2.0 - Specification for Abatement and Selective Demolition 
 
 
Amendment #8 REV01 
 
 
Reason for the Amendment 
 
Removal of the terrace roofing will be performed out of sequence to the approved plan 
because the original plan of pinning or supporting the scaffold on and above the terrace 
roofs to allow access to the roofing material was deemed not to be the chosen method. 
Therefore this work will take place after the scaffold on and above the terrace roofs is 
disassembled. 
 
Supports for the exterior building scaffold lay on the 10th, 11th and 12th floor on the 
terrace roofs. To perform the abatement of these roofs, the scaffold above supported by 
these roofs, will be disassembled to allow for abatement. This scaffold will only be 
disassembled in the area of the terraces roofs and above them. 
 
Additional scaffold stair towers and access platforms will be erected, as necessary, on the 
remaining scaffold to allow access to and from the main roof and the terrace roofs. 
 
The Remote Worker and Waste Decontamination Unit currently erected on the roof will 
be utilized for this work. 
 
Before any terrace roof abatement takes place, a double 6 mill poly containment with a 
one stage airlock and negative pressure will be erected on the floor below each terrace 
roof.  These containments will serve as protection against the possibility of rain 
infiltration from the time abatement begins and the roof is inspected. 
 
Additionally, “Critical barriers will be erected as necessary per NYCDEP variances to 
seal off the terrace[s] from the 10th [11th and 12th] floor interior[s]” as delineated in the 
approved plan. 
 
 
 



 
 
 
 
Abatement procedures and worker and waste decontamination procedures will be 
performed in accordance with the approved plan and ACP-7. 
 
To allow the workers to doff their exterior suits per the NYCDEP Attachment R, Remote 
Worker and Waste Decontamination Units, the scaffold planking where access to the 
terrace is made will be covered in two layers of 6 mil poly. This will be the area for 
performing the initial decontamination procedure before stepping off the poly to the clean 
planking then proceeding to the remote decontamination unit on the roof. This poly area 
will be HEPA vacuumed and wet wiped after every shift. 
 
The approved plan and ACP-7 addresses decontamination procedures to allow for travel 
and transport of bagged waste between the work areas and decontamination unit. 
 
The erection of the exterior hoist referenced in Phase IV of the approved plan has not 
been completed and cannot be utilized for this work. An exterior winch has been erected 
on the roof and scaffold platform and will be utilized to lower the double bagged roof 
waste to the container in our Washington St. enclosed lane. 
 
The sequencing of the 10 terrace roofs, 10th floor NE & SW, 11th floor NW, NE, SE and 
SW and 12th floor NW, NE, SE and SW, is as follows; 
 
 The 10th floor NE terrace was completed first to allow for the continuation of the 
 hoist installation. 
 
 The NW and NE terraces on the 12th & 11th floors were completed next. 
 
 The SW and SE terraces on the 12th & 11th floor are to be abated and cleared by 
 the regulators next. 
 
 The 10th floor SE terrace will be abated and cleared by the regulators last. 
 
This work, along with the Boiler Exhaust Duct described in Amendment #6 to Section 
2.0 and the Elevator Machine Room described in Amendment #7 to Section 2.0, will be 
incorporated in the plan as Phase III K. 
 
The attached approved procedure will be added to Appendix K, NYCDEP ACP-7 & 9 
Submittals, of the approved plan. 
 
 
 
 
 



 
 
 
 
Sub-sections of the Specification affected: 
 
Sub-section 2.9, Phase III C 
 
Date Implemented: April 23, 2008 
 
Attachment; 
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April 17, 2008 
 
 
 
Mr. Pat Evangelista 
WTC Team Leader, New York City Response and Recovery Operations 
US EPA – Region II 
290 Broadway 
New York, NY  10007‐1866 
 
 
RE:  Clarification of Terrace Roof Procedures 
  REV 01 (Revisions in RED) 
 
Dear Mr. Evangelista: 
 
Following are revised clarifications of the work procedures for performing the abatement of the 
ACM layered roofing material on the terraces at 130 Cedar St; 
 
Removal of the terrace roofing will be performed out of sequence to the approved plan because 
the original plan of pinning or supporting the scaffold on and above the terrace roofs to allow 
access  to  the  roofing material was deemed not  to be  the chosen method. Therefore  this work 
will take place after the scaffold on and above the terrace roofs is disassembled. 
 
Supports for the exterior building scaffold lay on the 10th, 11th and 12th floor on the terrace roofs. 
To perform  the abatement of  these roofs,  the scaffold above supported by  these roofs, will be 
disassembled to allow for abatement. This scaffold will only be disassembled in the area of the 
terraces roofs and above them. 
 
Additional  scaffold  stair  towers  and  access  platforms will  be  erected,  as  necessary,  on  the 
remaining scaffold to allow access to and from the main roof and the terrace roofs. 
 
The Remote Worker  and Waste Decontamination Unit  currently  erected  on  the  roof will  be 
utilized for this work. 
 
Before  any  terrace  roof  abatement  takes place,  a double  6 mill poly  containment with  a  one 
stage airlock and negative pressure will be erected on the floor below each terrace roof.  These 
containments will  serve as protection against  the possibility of  rain  infiltration  from  the  time 
abatement begins and the roof is inspected. 
 
Additionally, “Critical barriers will be erected as necessary per NYCDEP variances  to seal off 
the terrace[s] from the 10th [11th and 12th] floor interior[s]” as delineated in the approved plan. 
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Abatement procedures and worker and waste decontamination procedures will be performed 
in accordance with the approved plan and ACP‐7. 
 
To  allow  the  workers  to  doff  their  exterior  suits  per  the  NYCDEP  Attachment  R,  Remote 
Worker and Waste Decontamination Units, the scaffold planking where access to the terrace is 
made will be covered in two layers of 6 mil poly. This will be the area for performing the initial 
decontamination procedure before stepping off the poly to the clean planking then proceeding 
to  the  remote decontamination unit on  the  roof. This poly area will be HEPA vacuumed and 
wet wiped after every shift. 
 
The approved plan and ACP‐7 addresses decontamination procedures  to allow  for  travel and 
transport of bagged waste between the work areas and decontamination unit. 
 
The  erection  of  the  exterior hoist  referenced  in Phase  IV  of  the  approved plan has not  been 
completed and cannot be utilized for this work. An exterior winch has been erected on the roof 
and  scaffold  platform  and  will  be  utilized  to  lower  the  double  bagged  roof  waste  to  the 
container in our Washington St. enclosed lane. 
 
Should you have any questions please feel free to contact me. 
 
 
Sincerely, 
 
 
 
Michael Campbell 
Senior Project Manager 
RJ LeeGroup, Inc. 
3500 Fifth Avenue, Suite 5820 
New York City, NY 10118 

 
cc: Chris Colbourne, Masterworks Development Corporation  
      Lech Gorecki, Laval Construction Corporation 
      Emmet Keveney, NYCRRO 
      David Crawford, RJ Lee Group, Inc. 
      Keith Rickabaugh, RJ Lee Group, Inc.   


